



Project Phase Update

The SCPro project team successfully completed Release 1 (R1) data migration and validation for Mock Migration 5 (MM5). MM5 included data extractions for Suppliers' contacts, blocks, and commodities from SCEIS as well as other master data required for the overall function of SCPro.

**System
Integration
Testing
(SIT)
Cycle 3**

KPMG and DEA will conduct the final round of SIT to test all R1 interfaces with SCEIS for Suppliers and Source to Contracts before delivering SCPro to the State in preparation for User Acceptance Testing.

Data extractions from SCEIS for Release 2 is in progress.

The upcoming critical milestones for SCPro are:

1. R1 SIT Cycle 3: Jul-20-2026 - Aug-14-2026
2. R2 data extractions for Mock Migration 6 (MM6): Jul-21-2026 – Aug-28-2026

**SCPro
Communications**

**Please continue to
send all SCPro
questions and
concerns to
[scprocommunications
@mmo.sc.gov](mailto:scprocommunications@mmo.sc.gov)**



